ML Project

Finance   **Group 25**

Rishi Patel, Baturalp Unlu, Dhruv Chaudhari, Michael Tang, Adrian Kalisz

Project start: **Thu, 8/22/2024**

Display week: **8**

TASK	ASSIGNED TO	PROGRESS	START	END
Team Formation				
FORM TEAMS	Rishi, Adrian	100%	8/22/24	9/1/24
COMMUNICATION SETUP	Rishi, Dhruv	100%	8/29/24	9/3/24
IN-PERSON INTRODUCTION	Batur, Michael	100%	9/5/24	9/6/24
PICK TA	Michael, Adrian	100%	9/17/24	9/20/24
PROJECT IDEA	Batur, Dhruv	100%	9/16/24	9/29/24
Proposal - OCT 4				
GITHUB REPO SETUP		100%	9/29/24	10/4/24
INTRO & BACKGROUND +PROBLE	Rishi, Dhruv	100%	9/30/24	10/4/24
METHODS	Rishi, Dhruv, Adrian	100%	9/30/24	10/4/24
RESULT AND DISCUSSION	Adrian	100%	10/2/24	10/4/24
YOUTUBE VIDEO		100%	10/2/24	10/4/24
Midterm Checkpoint - NOV 11				
INTRO & BACKGROUND + PROBLE	Rishi, Dhruv	100%	10/4/24	11/11/24
METHODS	Michael, Adrian	100%	10/4/24	11/11/24
RESULT AND DISCUSSION	Batur, Michael,Adrian	100%	10/4/24	11/11/24
DATA PREPROCESSING	Dhruv, Rishi	100%	10/4/24	11/11/24
Final Project Presentation - DEC 3				
REPORT WRITEUP	EVERYONE	100%	11/8/24	12/3/24
METHODS 1	Adrian, Michael, Batur	1000%	11/8/24	12/3/24
PRESENTATION PREP	Rishi, Dhruv,Michael	100%	11/8/24	12/3/24
YOUTUBE VIDEO	Dhruv	100%	11/8/24	12/3/24
METHOD 2	Rishi, Batur, Adrian	100%	11/8/24	12/3/24

Insert new rows ABOVE this one